UGSF 1st Month Report (1st Sept – 29th Sept, 2025)

Project : TrackMate Pro

Description : A Next.js and MongoDB-powered platform designed to streamline student project workflows for SGP

Team Members : Kartik Guleria – 23DIT015

Yash Ahir – 23DIT002

DATE	Module Worked upon	Hours worked on that module	Brief about what have been done
1-9-2025	Frontend UI/UX Design & Database Setup	2	Created wireframes for TrackMate Pro interface and set up MongoDB database structure with initial collections
2-9-2025	React Components & Database Models	1	Set up Next.js 14 development environment and created reusable UI components with Tailwind CSS configuration
3-9-2025	Authentication Frontend & Database Integration	3	Created login and registration forms with college email validation and tested MongoDB database operations
4-9-2025	Dashboard Interface & Data Management	2	Developed role-specific dashboard layouts and created navigation components with role-based access
5-9-2025	Frontend State Management & Database Optimization	2	Implemented React state management and created database indexes for optimized query performance
6-9-2025 & 7-9-2025 → Weekends			
8-9-2025 to 11-9-2025 → Internal Examination			
12-9-2025	Assignment Interface & File Management Database	1	Created assignment submission interfaces and implemented file upload components with database schema for file storage
13-9-2025 & 14-9-2025 → Weekends			
15-9-2025	Project Management Frontend & Database Relations	1	Developed project group formation interface and

			created complex database relationships for project groups and members
16-9-2025	Real-time UI Components & Notification Database	1.5	Integrated Socket.io client for real-time notifications and designed notification storage database schema
17-9-2025	Admin Panel Interface & User Management Database	2	Developed comprehensive admin dashboard and implemented user role management with bulk operations database queries
18-9-2025	Grade Management Interface & Academic Database	1.5	Created grade viewing interfaces and designed comprehensive academic data storage with aggregation queries
19-9-2025	Performance Optimization & Database Tuning	2	Optimized React component rendering and added database query optimization with indexing strategies
20-9-2025 & 21-9-2025 → Weekends			
22-9-2025	Testing & Database Validation	1	Conducted comprehensive UI testing and implemented database validation with data integrity checks
23-9-2025	Integration & Bug Fixes	2	Integrated frontend components with backend APIs and resolved database connection optimization issues
24-9-2025	User Experience Enhancement	2.5	Refined UI components based on testing feedback and improved database query performance for large datasets
25-9-2025	Advanced Features Implementation	1	Implemented advanced filtering functionality and created complex database aggregations for analytics

Total Hours Worked this month – 25.5 hours